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ESTIMATE RUN 05/02/2008

ESTIMATE SUMMARY 13:12:18
CONTID: C16736 ESTIMATE NO: 0003 FINL SPEC YR:2005
PCN: 16736-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1.0 DAYS TIME ALLOW: 10 WORK DAYS
I-25 SINKHOLE PERCENT TIME: 10.00 ORIG TIME ALLOW: 10 WORK DAYS
PROJECT NO: C 0253-202
I-25 Sinkhole
NAME OF ROAD: I-25
PROJECT COUNTIES: DENVER
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 05/02/2008 DATE TIME STARTED 02/07/2008
6663 COLORADO BLVD. DATE LET 02/15/2008 DATE WORK BEGAN 02/07/2008
DATE AWARDED 02/15/2008 DATE TIME STOPPED 03/17/2008
DATE CONTRACT EXECUTED 02/07/2008 DATE ACCEPTED 03/17/2008
COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 02/07/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,120,510.20 PARTICIPATING $ 500.00 $ 0.00
AWARD PROJECT AMT:  § 820,290.00 NON-PARTICIPATING 837,348.65 0.00
PERCENT COMPLETE: 74.77% TOTAL EARNINGS 837,848.65 0.00
FUNDS AVAILABLE: $ 282,661.55 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 837,848.65 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 12,304.35
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 837,848.65 12,304.35
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 837,848.65 12,304.35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 12,304.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00019
0010 202-00210
0015 202-00220
0020 202-00250
0025 202-01140
0030 202-05019
0035 203-00100
0040 203-01620
0045 206-00065
0050 208-00045
0055 208-00050

Cl6736
16736-BID
C 0253-202
ITEM
DESCRIPTION

REMOVAL OF INLET

*REMOVAL OF CONCRETE PAVEMENT (12 INCH CONCRETE)

*REMOVAL OF ASPHALT MAT

*REMOVAL OF PAVEMENT MARKING

REMOVAL OF GUARDRAIL TYPE 4

SAWING CONCRETE (SPECIAL)

(12 INCH CONCRETE)

MUCK EXCAVATION

*SWEEPING

STRUCTURE BACKFILL (FLOW-FILL)

CONCRETE WASHOUT STRUCTURE

STORM DRAIN INLET PROTECTION

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0003
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PCN: 16736-BID ESTIMATE RUN 05/02/2008
PROJECT: C 0253-202 ESTIMATE NO: 0003 13:12:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-00810 RESET GROUND SIGN 1.000 1.000
EACH 0.000 0.00
250.00000 1.000 250.00
0065 210-01140 RESET GUARDRAIL TYPE 4 1,300.000 680.000
LF 0.000 0.00
8.00000 680.000 5,440.00
0070 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 3,000.000 2,457.810
TON 0.000 0.00
35.00000 2,457.810 86,023.35
0075 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 87.660 87.660
TON 0.000 0.00
220.00000 87.660 19,285.20
0080 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 500.000 477.730
TON 0.000 0.00
120.00000 477.730 57,327.60
0085 412-01220 *CONCRETE PAVEMENT (12 INCH) (FAST TRACK) 2,345.000 2,345.000
SY 0.000 0.00
120.00000 2,345.000 281,400.00
0090 412-15010 CLEANING AND GROUTING CONCRETE PAVEMENT JOINT 500.000 313.000
LF 0.000 0.00
5.00000 313.000 1,565.00
0095 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 200.000 48.000
LF 0.000 0.00
65.00000 48.000 3,120.00
0100 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 1.000 1.000
EACH 0.000 0.00
7,500.00000 1.000 7,500.00
0105 606-00720 GUARDRAIL TYPE 7 (STYLE CC) 261.000 261.000
LF 0.000 0.00
80.00000 261.000 20,880.00
0110 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 300.000 150.000
LF 0.000 0.00

20.00000 150.000 3,000.00
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PCN: 16736-BID ESTIMATE RUN 05/02/2008
PROJECT: C 0253-202 ESTIMATE NO: 0003 13:12:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 625-00001 CONSTRUCTION SURVEYING (HOURLY) 19.000 19.000
HOUR 0.000 0.00
165.00000 19.000 3,135.00
0120 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
60,000.00000 1.000 60,000.00
0125 627-00001 *PAVEMENT MARKING PAINT 51.000 51.000
GAL 0.000 0.00
150.00000 51.000 7,650.00
0130 627-03003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 1,994.000 1,994.000
SF 0.000 0.00
20.00000 1,994.000 39,880.00
0135 630-00000 FLAGGING 98.000 98.000
HOUR 0.000 0.00
25.00000 98.000 2,450.00
0140 630-00003 UNIFORMED TRAFFIC CONTROL 72.000 38.500
HOUR 0.000 0.00
75.00000 38.500 2,887.50
0145 630-00012 TRAFFIC CONTROL MANAGEMENT 10.000 9.000
DAY 0.000 0.00
500.00000 9.000 4,500.00
0150 630-80001 FLASHING BEACON (PORTABLE) 4.000 4.000
EACH 0.000 0.00
1,500.00000 4.000 6,000.00
0155 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 4.000
EACH 0.000 0.00
350.00000 4.000 1,400.00
0160 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 8.000
EACH 0.000 0.00
65.00000 8.000 520.00
0165 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000 27.000
EACH 0.000 0.00
85.00000 27.000 2,295.00
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PCN: 16736-BID ESTIMATE RUN 05/02/2008
PROJECT: C 0253-202 ESTIMATE NO: 0003 13:12:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 6.000
EACH 0.000 0.00
100.00000 6.000 600.00
0175 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 136.000 136.000
EACH 0.000 0.00
50.00000 136.000 6,800.00
0180 630-80378 GLARE SCREEN (TEMPORARY) 330.000 330.000
LF 0.000 0.00
20.00000 330.000 6,600.00
0185 630-80380 TRAFFIC CONE 500.000 300.000
EACH 0.000 0.00
12.00000 300.000 3,600.00
0190 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.000
(TEMPORARY)
EACH 0.000 0.00
3,500.00000 0.000 0.00
0195 700-70010 F/A MINOR CONTRACT REVISIONS 196,420.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70034 F/A (CONCRETE PAVEMENT GRINDING) 5,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,120,010.20 $ 0.00$ 837,348.65
CAT NO0400 CONSTRUCTION ENGINEERING
0205 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT $ 500.00 $ 0.00$ 500.00
PROJECT TOTAL CURRENT AMT $ 1,120,510.20 $ 0.00 $ 837,848.65



